	Nombre	Duracion	Inicio	Terminado
1	PROYECTO SISGEDO	20 days	7/01/13 8:00	1/02/13 13:00
2	1. Capacitacion	15 days	7/01/13 8:00	25/01/13 13:00
3	1.1. Presentacion de los Participantes	2 days	7/01/13 8:00	8/01/13 13:00
4	1.2. Conociendo los Requerimientos del Sistema	1 day	7/01/13 8:00	7/01/13 13:00
5	1.3. Capacitacion Tecnica Basica	8 days	7/01/13 8:00	16/01/13 13:00
6	1.4. Capacitacion Tecnica Constante	15 days	7/01/13 8:00	25/01/13 13:00
7	1.5. Capacitacion de la metodologia del Proyecto	5 days	7/01/13 8:00	11/01/13 13:00
8	2. Analisis inicial del Proyecto	9 days	9/01/13 8:00	21/01/13 13:00
9	2.1. Identificar los Roles del Proyecto	3 days	9/01/13 8:00	11/01/13 13:00
10	2.2. Identificar la vision	1 day	11/01/13 8:00	11/01/13 13:00
11	2.3. Identificar los perfiles de usuario	1 day	11/01/13 8:00	11/01/13 13:00
1 2	2.4. Realizacion del Story Mapping	3 days	14/01/13 8:00	16/01/13 13:00
1 3	2.5. Detallar los Users Stories	2 days	17/01/13 8:00	18/01/13 13:00
1 4	2.6. Generar el Product Backlog	1 day	21/01/13 8:00	21/01/13 13:00
15	3. Desarrollo del Sprint 0	10 days	21/01/13 8:00	1/02/13 13:00
16	3.1. Gestionar la planning meeting(lunes)	1 day	21/01/13 8:00	21/01/13 13:00
17	3.2. Planning Meeting(lunes)	2 days	21/01/13 8:00	22/01/13 13:00
18	3.3 Generacion del commit Backlog	1 day	22/01/13 8:00	22/01/13 13:00
19	3.4. Daily meeting	7 days	23/01/13 8:00	31/01/13 13:00
2 0	3.5. Presentacion del demo(jueves)	1 day	31/01/13 8:00	31/01/13 13:00
2 1	3.6. Retrospectiva(viernes)	1 day	1/02/13 8:00	1/02/13 13:00

